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S h d lSchedule
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TS Adapter

Support for transactions (to be specified in T3.7)
Support for data movement in relocation processSupport for data movement in relocation process 
of self-organisation (T2.9)
Improvement, refinement of the existing code 
and benchmarking.
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Distribution Manager

Optimization of distributed index storage system. 
Support for communication with QuerySupport for communication with Query 
Preprocessor for the distributed query processor. 
Support for transactions: Since creating the 
indices in the DHT takes much (processing) time, 

fthe DM should create the indices only after a 
transaction is committed.
Support for self-organisation (to be defined in 
T2.9)
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TS / Management API

Extensions to the security support may be 
possible e g support for actual securitypossible, e.g. support for actual security 
standards as opposed to simplified non-
standardized string passing (to be discussed instandardized string passing (to be discussed in 
WP5).
Full API operations support:Full API operations support:

Transactions
N tifi ti i llb k ( t b d) t bNotifications via callback (not query-based), to be 
discussed with use case partners.
New operations for QPP and self organisationNew operations for QPP and self-organisation 
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Query Preprocessor

Query processing support (for distributing queries 
across kernels)across kernels)
Impact on other components:

S b t f DMSubcomponent of DM
Uses metadata (RDF stats)

S SInteraction with TS API and TS Adapter
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Transaction Manager

Modification and extension of existing 
implementation to add full transaction supportimplementation to add full transaction support 
(T3.7)
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Metadata Manager

Storage and retrieval of metadata on kernel load 
(for QPP and self-organisation)(for QPP and self-organisation)
Clustering, i.e. storage and retrieval of clustering 
related metadatarelated metadata.
Possibly additional support for self-organisation 
( )(to be discussed in T2.9)
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Security Manager

Optimization of policy evaluation
Enhanced TAM modelEnhanced TAM model
Security and distribution - data indexing (the 
scope of this is still to be defined)
Security and distribution - request forwarding 
(scope to be defined)
Security w.r.t. new types of queries discussed in Secu ty t e types o que es d scussed
WP2 (scope to be defined)
Support for transaction operations (Permit-All-Support for transaction operations (Permit-All-
security level)
Support for self organisation (Permit All)
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Web Services

Integration of TripCom and WSMX
Communication between WSMX Clients WSMX andCommunication between WSMX-Clients, WSMX and 
Web Services invoked through WSMX over Triple 
Space. ( Implementation of Triple Space Web p ( p p p
Service Bindings)
Management of WSMX Data (Goals, mediators, Web g (
services and ontologies) in Triple Space.
Coordination of WSMX-Components through Triple 
Space.
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Summary 

Query Preprocessor
TransactionsTransactions
Self-Organisation, distributed spaces
Integration of TripCom and WSMX
Improved components (security, storage,Improved components (security, storage, 
distribution, …)
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Schedule

T6.7 ends M33
integrated and tested kernel by end of Decemberintegrated and tested kernel by end of December.

Scalability evaluation depends on it.

Not all features will ready by M33 2 kernel 
iversions

„December kernel“
„Final kernel“
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Schedule (December kernel)

November 16: all features implemented in the 
individual componentsindividual components
November 30: components tested
December 21: kernel integrated and tested

November 16: extra branch for the final kernel.
Features added after November 16 will not beFeatures added after November 16 will not be 
evaluated in WP6. 
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Schedule (Final kernel)

February 8: all features implemented in the 
individual componentsindividual components
February 15: components tested
March 1: kernel integrated and tested final 
prototype
March 15: CD-ROM image, virtual machine 
images, …

Changes committed after the final release willChanges committed after the final release will 
only be available via the SVN repository. 
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Features NOT included in December kernel 

Security Manager
Special case because the second implementationSpecial case because the second implementation 
task (T5.6) ends M36.
Most things won’t be ready for the (scalability)Most things won t be ready for the (scalability) 
evaluation in WP6.
To be discussed (also) in WP5 sessionTo be discussed (also) in WP5 session
Some performance evaluation in WP5
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Features NOT included in December kernel (2) 

Web Services (Tripcom and WSMX integration)
Task T4 6 also ends M36Task T4.6 also ends M36
Components are built on top of the kernel or use the 
kernel as it iskernel as it is.

WP6 does not depend on T4.6. WP4 work can be 
planned independently. Work will not be evaluated inplanned independently. Work will not be evaluated in 
WP6.
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Features NOT included in December kernel (3) 

Anything else?
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Scalability schedule

Early M34 (January): First scalability tests 
check infrastructure tooling test-clientscheck infrastructure, tooling, test-clients, …
End of M34 - early M35: Perform measurements
End of M35: Analyse data
M36: Document results
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Kernel status

Many things do work now …
but still a few open bugs:… but still a few open bugs:
Deprecated fields
Ti t iTimeout issues
Exception ignored
…

TUW to release new tag after bugs are fixed 
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